EXHIBIT 300 Ull 429-000002005

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-07-20
Investment Auto Submission Date: 2012-02-16
Date of Last Investment Detail Update: 2012-02-16
Date of Last Exhibit 300A Update: 2012-04-23
Date of Last Revision: 2012-07-20

Agency: 429 - Nuclear Regulatory Commission Bureau: 00 - Agency-Wide Activity
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: Incident Response System (IRS)

2. Unique Investment Identifier (Ull): 429-000002005

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The United States Nuclear Regulatory Commission's (NRC) mission is to regulate the
Nation's civilian use of byproduct, source, and special nuclear materials to ensure adequate
protection of public health and safety, to promote the common defense and security, and to
protect the environment. NRC's Office of Nuclear Security and Incident Response (NSIR) is
responsible for the effective operation of the NRC's emergency preparedness and incident
response programs. In order to carry out these critical responsibilities, NSIR Headquarters
Operations Center (HOC) and Operations Officers, within the HOC, continuously (24x7)
receive and document telephone notifications issued by nuclear power plant operators, fuel
cycle facility operators, and others. In order to meet its mission, Operational readiness for the
HOC is supported by the four major support systems: (1) Operations Center Information
Management System (OCIMS), a system that includes a range of services for data, display
and voice; (2) Emergency Response Data System (ERDS), an analytical system used by
NRC licensees to transmit reactor data points to the HOC for independent safety analysis; (3)
Emergency Telecommunications System (ETS), the system of telephone circuits and
equipment that NRC relies on during an emergency to communicate with all commercial
nuclear power plants (NPPs) and major fuel cycle facilities; and (4) Secure Video
Teleconferencing System (SVTC) provides a secret level video conferencing capability to
perform classified face to face coordination with other government agencies. There are no
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dependencies between this investment and other investments. Also note that this investment
is unigue in the service provided. All the systems associated with the IRS investment are only
activated if there is an event.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

One of the major activities of the NRC is to maintain a program to respond to incidents
involving NRC licensees, and conduct a program of emergency preparedness and response
exercises for licensed nuclear facilities. Sharing information quickly among the NRC,
responding with other Federal agencies, and with the nuclear industry is critical to responding
promptly to any incident. The NRC staff supports several important Federal Information
Collection Requests (ICRs) for inter-agency coordinated assessments of event-related
information. The NRC Headquarters Operations Center (HOC), located in the agency's
headquarters in Rockville, Maryland, is staffed around the clock to disseminate information
and coordinate responses. In order to support this activity, the NRC's Office of Nuclear
Security and Incident Response (NSIR), is responsible for the effective operation of the HOC.
The HOC is staffed by two Headquarter Operations Officers (HOOSs), who receive and
document telephone notifications issued by NRC licensees. Written reports of these
notifications are distributed for review, and for various follow-up actions. A small number of
these notifications trigger activation of the NRC Incident Response Plan, under which
response teams use the facilities in the HOC, in the Regional Offices, and at the nuclear
power plant sites to fulfill the NRC mission of ensuring that the public is protected. IRS's key
role in supporting incident response operations is vital. If program is not fully funded to
continue contract support for operations and maintenance of the IRS investment, this would
mean that IRS and its various subsystems would be operating unsupported and at risk.
Should a component of the system fail, or its performance degrades for any reason, there
would be no contract support services in place to resolve the issues. If a system is not
properly maintained on a daily basis, system degradation can generally be expected to begin
taking place within a matter of weeks, and system failure is inevitable at some point. The
IRS's systems must be maintained in a highly operable status. If IRS s systems were not
fully funded their performance would be degraded, and could significantly impair their ability to
communicate and could jeopardize NRC mission of ensuring that the public is adequately
protected.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

IRS's accomplishments for FY2011 were as follows: (1) completed the transitioning of data
transmission to NRC from modem to VPN at 74 out 104 licensees; (2) completed ERDS
training server refresh; (3) completed technical refresh for voice conferencing, E-Library
system, blade stations, HOO servers, HP scanners, printers, faxes, workstations,
infrastructure servers; (4) awarded OCIMS O&M new contract; and (5) completed and
maintained all annual Authority to Operate (ATO) annual updates (Security Plan, Contingency
Plan and quarterly scans and POA&M activities).
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4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

IRS's goals for FY2012 are to complete transitioning of all Licensees (104 units) from modem
to VPN, complete ERDS three years ATO renewal, and complete technical refresh for satellite
antenna system, network switches and routers. IRS's planned accomplishments for FY2013
are to complete the move of the Headquarters Operations Center from the TWFN building to
the new facility at 3WFN building and refresh all the facility equipment.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2010-12-08
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$9.1
$0.7
$11.6
$17.0
$1.2
$18.2

$29.8
$1.9

Table I.C.1 Summary of Funding
PY

2011

$0.0
$0.0
$0.0
0
$3.2
$0.0
$3.2

$3.2
0
3

$0.0

0.00%

$0.0
$0.0
$0.0

$3.3
$0.5
$3.8

$3.8
$0.5

$-0.1

-2.00%

$0.0
$0.0
$0.0

$3.6
$0.4
$4.0

$4.0
$0.4
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

This minor percentage change is due to a small reduction on the overall contract support for the
investment.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded 3100 GS00TO7NSDO
008
Awarded 3100 NRCHQ11C070
015
Awarded 3100 DR 07 06 504
Awarded 3100 NRC DR 07 10

190

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
IRS's contracts are for operational and maintenance support activities. O&M contracts do not require EVMS. As best practices, the PM tracks
costs and schedules through monthly project meetings and reviews status reporting to compare planned costs and schedules for assigned
support tasks against actuals. The PM has procedures for resolving variances and working with Division of Contracts to activate penalty
clauses in the contract for slippages or cost overruns. The ETS contract is a GSA telecommunications services contract; the expected service
levels and monthly costs are established. The IRS PM reviews monthly invoices and works with the OIS PM to resolve any problems or
variances with service levels and costs. The SVTC contract is a vendor equipment maintenance contract with service levels and maintenance
costs. The SVTC PM reviews monthly invoices and status reports to ensure that equipment is properly maintained at expected cost levels.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-07-20

Section B: Project Execution Data

Table 11.B.1 Projects

1 Emergency Telecommunication Maintenance activities to support
System (ETS) telephone circuits and equipment
during an emergency to
communicate with all commercial
nuclear power plants (NPPs) and
major fuel cycle facilities.

2 Secure Video Maintenance activities to support
Telecommunications System a secret level video conferencing
(SVTC) capability to perform classified
face to face coordination with
other government agencies.
3 Emergency Response Data Maintenance activities to support
System (ERDS) NRC licensees to transmit reactor
data points to the HOC for
independent safety analysis.
4 Operations Center Information  Maintenance activities to support

Management System (OCIMS)

NRC Headquarters Operations
Center technical capabilities that
includes a range of services for
data, display and voice.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities
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Activity Summary
Roll-up of Information Provided in Lowest Level Child Activities

Project ID Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) ($M) (%) ($M) Activities
($M) (in days)

Project ID Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) ($M) (%) ($M) Activities
($M) (in days)

1 Emergency
Telecommunication
System (ETS)

2 Secure Video
Telecommunications
System (SVTC)

3 Emergency Response
Data System (ERDS)

4 Operations Center
Information
Management System
(OCIMS)

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (MCEVS)) (in days ) (%)

ERDS Maintenance Complete quarterly 2011-12-30 2011-12-30 2011-12-29 1.11%
Activities first quarter POA&M (This
for FY12 includes scans and

patch upgrades) and
complete quarterly

testing of licensees'
data transmission

capabilities.
3 ERDS Maintenance Complete transitioning 2012-09-30 2012-09-30 90 0 0.00%
Activities fourth of all licensees
quarter FY12 (except for 6 of the
104 units) from
modem to VPN,

complete ERDS three
years ATO renewal
and complete
quarterly teting of
licensees' data
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Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
DE(] Completion Date Date (in days) (WCEVED) (%)

transmission
capabilities.
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Section C: Operational Data

FY2012: Percentage
of IRS components
availability to support
event responders and
stakeholder who
support catastrophic
defense functions for
nuclear security and
public safety.

FY2012: Cycle Time

allow to respond to

IRS's Stakeholders

when an emergency
is declared.

FY2012: Ratio of
electronic access
Versus paper access
to nuclear plant
information for
incident response
licensing and
inspection.

FY2012: Number of
licensees to replace
the outdated modems
with VPN devices for
data transmission.
This measurement
indicator measures
the number of
licensees who have
migrated to VPN per
month. Total number
of licensees who will
need to migrate to
VPM are 104

FY2012: Percentage
of ERDS availability

Percent

Hours

Percent

Numeric Ratio

Percent

Mission and Business
Results - Services for
Citizens

Customer Results -
Customer Benefit

Process and Activities
- Management and
Innovation

Technology -
Efficiency

Technology -
Effectiveness

Over target

Over target

Over target

Over target

Over target

1.000000

2.000000

0.600000

48.000000

1.000000

Table II.C.1 Performance Metrics

1.000000

2.000000

0.600000

48.000000

1.000000

1.000000

2.000000

0.700000

48.000000

1.000000

1.000000

1.000000

0.800000

104.000000

1.000000

Semi-Annual

Quarterly

Quarterly

Monthly

Semi-Annual
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Table I.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance Measurement Baseline Target for PY Actual for PY Target for CY Reporting

Measurement Condition Frequency
Category Mapping

to support event
responders and
stakeholder who
support catastrophic
defense functions for
nuclear security and
public safety.
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